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High-Profile Information Technology Project Status Report 

Department: Department of Health Services (DHS) 

Project Name: FoodShare Electronic Benefits Transfer 

Business Sponsor: 
Tricia LaPlant, Director, Bureau of Operational Coordination, Division of Health Care Access 

and Accountability 

Date of Report: 11/15/2017 Reporting for Quarter: FY18 Q1 

Project Start Date: July 2015 Planned Implementation Date: November 2017 

Estimated Project Cost: $4,004,200 Amount Provided Through Master Lease:   $0 

 

Project Description 

 

The FoodShare Electronic Benefits Transfer (EBT) procurement will establish a contract for the provision of EBT 

services for the FoodShare Program to issue program benefits to eligible members in Wisconsin. 

 

Project Funding –  

 

GPR - $2,002,100; FED – $2,002,100 

 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

 

The project is completed, and met the scheduled implementation of November 1, 2017. 

 

   

Budget Status    

 

The project is within budget. 
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Summarize Any Completed Major Tasks or Project Phases: 

 

The contract negotiations and execution was completed in October, 2017, and became effective November 1, 2017. 

 
 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

 

There are no changes affecting the schedule, budget or scope to report. 

 
 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

 

There are no additional comments or issues to report. 

 
 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


